
 

Entergy Services, LLC 
639 Loyola Avenue 
P. O. Box 61000 
New Orleans, LA 70161-1000 
Tel     504 576 4122 
Fax    504 576 5579 
ksilas@entergy.com  
 

 Kimberly R. Silas 
Senior Counsel 
Legal Department -- Regulatory 

 

 

February 26, 2021 

 

Lora W. Johnson, CMC, LMMC 

Clerk of Council 

Room 1E09, City Hall 

1300 Perdido Street 

New Orleans, LA  70112 

 

 Re: 2021 TRIENNIAL INTEGRATED RESOURCE PLAN  

OF ENTERGY NEW ORLEANS, LLC 

Council Docket No. UD-20-02 

 

Dear Ms. Johnson: 

 

Entergy New Orleans, LLC (“ENO”) respectfully submits its Reply to Advisors’ Motion 

to Extend Procedural Deadlines in the above referenced docket. As a result of the remote 

operations of the Council’s office related to Covid-19, ENO submits this filing electronically and 

will submit the original and requisite number of hard copies once the Council resumes normal 

operations, or as you direct. ENO requests that you file this submission in accordance with Council 

regulations as modified for the present circumstances.  

 

Please do not hesitate to contact me if you have any questions.   

 

 

Sincerely, 

       
Kimberly R. Silas 

 

KRS/ddm 

Enclosures 

 

cc: Official Service List via email 

 

mailto:ksilas@entergy.com
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BEFORE THE 

COUNCIL OF THE CITY OF NEW ORLEANS 

IN RE: 2021 TRIENNIAL 

INTEGRATED RESOURCE PLAN OF 

ENTERGY NEW ORLEANS, LLC 

) 

) 

) 

 

DOCKET NO. UD-20-02 

ENTERGY NEW ORLEANS, LLC’S  

REPLY TO ADVISORS’ MOTION TO EXTEND PROCEDURAL DEADLINES 

 

Entergy New Orleans, LLC, (“ENO”), through undersigned counsel, respectfully 

submits its Reply to the Advisors’ Motion to Extend Procedural Deadlines1 (“Advisors’ Motion”) 

in the above-captioned Docket. 

On August 20, 2020, the Council of the City of New Orleans, (“Council”), adopted 

Resolution No. R-20-257, (“Initiating Resolution”), which set forth the procedural schedule 

governing the 2021 Integrated Resource Plan (“IRP”).  When the Initiating Resolution was 

adopted, it contained a provision which stated that the Council was “declin[ing] to hire an 

independent consultant to perform a DSM Potential Study for the 2021 Triennial IRP.”2 However, 

on the same day of its adoption – August 20, 2020 – the Council adopted Motion No. M-20-69, 

authorizing the Council to issue a RFP to identify a DSM Potential Study Consultant.  On January 

28, 2021, five months after the adoption of Motion No. M-20-69, the Council, through Motion No. 

M-21-34, authorized the Council President to contract with GDS Associates, Inc., (“GDS”), as its 

independent consultant.  To make accommodations for the recent retention of GDS, the Advisors 

filed two motions to amend the procedural schedule on February 19, 2021.  One motion sought to 

 
1  On Friday, February 19, 2020, the Advisors’ filed two motions: 1) Advisors’ Motion to Extend Procedural 

Deadlines, and 2) Advisors’ Motion to Extend Procedural Deadline.  The latter motion sought to extend the 

deadline for the 2021 IRP Report from January 24, 2022 to March 25, 2022.  ENO does not oppose that 

motion.  ENO’s Reply is in response to the Advisors’ former motion which seeks to extend the remaining 

deadlines.  

 
2  See In Re: 2021 Triennial Integrated Resource Plan of Entergy New Orleans, Inc., Docket No. UD-20-02, 

Initiating Resolution, Resolution No. R-20-257 (August 20, 2020) at p.7.  
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extend the filing deadline for the final 2021 IRP Report from January 24, 2022 to March 25, 2022.  

The other motion proposed extensions and adjustments to the other procedural schedule deadlines 

in order to accommodate the later Report filing deadline.  ENO did not oppose the extension of 

the Report filing deadline in the first motion, but reserved its rights to propose alternative dates for 

the other procedural milestones once it had a chance to review the Advisors’ proposal with the 

Company’s Enterprise Planning Group (EPG) and get that group’s input on the time necessary to 

perform the required IRP analyses.   

Based on EPG’s feedback, ENO has proposed a series of alternative milestones and 

deadlines as shown in the table below.  In order to sync up with the Advisors’ proposed December 

21, 2021 date for completing the development of optimized portfolios, and to be ready to share 

those results at Technical Meeting #4 in January 2022, EPG will need to sequence its work 

differently than it did in the 2018 IRP cycle.   

As discussed in prior technical meetings, the first major component of the IRP 

analysis involves the modeling of the MISO market outside New Orleans.  EPG plans to use the 

Aurora Capacity Expansion module to build out the MISO market subject to the inputs and 

assumptions for each of the Planning Scenarios agreed upon by the parties.  Given the expectation 

that the MISO market will need to be modeled under three or four different Scenarios, EPG 

projects that this work will require almost three months of processing and analysis time.  In order 

to complete the MISO Market Expansion and be in a position to meet the revised deadlines for 

developing portfolios based on the final Planning Strategies and DSM studies that will now be 

filed July 31, 2021, EPG would need to start work on the MISO Market buildout no later than May 

25, 2021.  This would enable EPG to complete the MISO Market Expansion by August 13, 2021. 
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To accommodate the May 25 start date for this analysis, the parties will need to 

agree upon the final Planning Scenarios to be used shortly after Technical Meeting #2.  While this 

would require the meeting to be held a couple months earlier than the Advisors proposed in their 

motion, ENO does not foresee this change from the current schedule (which calls for the Scenarios 

to be finalized at Technical Meeting #3) presenting substantive issues for the parties.  Assuming 

TM #2 is held in mid-May as shown in the table below, at that meeting the parties would review 

all of the Business Plan 2021 (BP21) inputs and assumptions and the results of the BP21 

technology assessment, further discuss ENO’s proposed Scenarios originally shared at Technical 

Meeting #1, and discuss a proposed Stakeholder Scenario if the Stakeholders have opted to include 

one.  Based on these discussions, the parties would be able to confirm their agreement on the final 

Planning Strategies shortly thereafter, by May 24, 2021.   

In order to stay on track with EPG’s workplan, ENO proposes to hold Technical 

Meeting #3 in early- to mid-August instead of mid- to late-August as proposed by the Advisors.  

The Planning Strategies would be finalized at Technical Meeting #3 as contemplated by the 

original schedule, and the finalization of Council policies and IRP inputs that might bear on the 

Planning Strategies would all occur shortly thereafter, on August 15, 2021.  With EPG having 

completed the MISO Market Expansion on August 13, this sequencing would allow EPG to then 

begin the work necessary to process the DSM inputs from the recently-filed DSM studies and 

generate optimized portfolios based on the finalized Planning Strategies in time to meet the 

December 21 deadline proposed by the Advisors.  Once the optimized portfolios are completed, 

ENO’s proposed dates align with the Advisors’ as reflected in the following table: 3  

 

 
3  ENO’s Proposed Deadlines that are listed in bold are the only deadlines that differ from the Advisors’ 

Proposed dates. 
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ENO is proposing only minimal modifications to the Advisors’ proposed schedule in order to allow 

EPG the time necessary to complete the detailed analyses required under the Council’s IRP Rules 

while remaining aligned with most of the revised milestones.  As stated above, ENO does not 

anticipate that these necessary modifications would present issues for other stakeholders. Based 

on the current procedural schedule, DSM potential studies are due on March 1, 2021, and ENO 

Event Existing Deadline 
ENO’s Proposed 

Deadlines 

Technical Meeting 2 March 15-March 26, 

2021 
May 10-May 21, 2021 

NEW—Finalize Scenarios and non-DSM Inputs  May 24, 2021 

DSM Achievable Scenarios & Benchmarking 

circulated to Service List 

 

 June 15, 2021 

DSM Potential Studies due March 1, 2021 July 30, 2021 

Technical Meeting 3 May 31-June 11, 2021 

 
August 2-August 13, 2021 

Deadline for new Council policies that can be 

incorporated in Strategies 

May 14, 2021 

 

August 15, 2021 

 

Finalize all IRP inputs June 14, 2021 

 

August 15, 2021 

 

Completion of optimized portfolio development 

and results 
Oct. 8, 2021 Dec. 21, 2021 

Technical Meeting 4 Oct. 25-Nov. 5, 2021 

 
January 6-January 20, 2022 

2021 IRP Report filed January 24, 2022 March 25, 2022 

Second Public Meeting  Feb. 7-Feb 18, 2022 April 8-15, 2022 

Third Public Meeting (Council receives public 

comment) 

March 7-March 18, 

2022 

 

April 29-May 6, 2022 

 

Technical Meeting 5  March 7-March 18, 

2022 
April 29-May 6, 2022 

Intervenor Comments on Final IRP  March 24, 2022 

 

May 9, 2022 

 

ENO Reply Comments May 5, 2022 June 7, 2022 

Discovery closes May 25, 2022 June 27, 2022 

Advisor Report June 9, 2022 July 12, 2022 

Energy Smart Implementation Plan Filing for PY 

13-15 
June 16, 2022 July 19, 2022 



5 
 

requests that the March 1st deadline be suspended.   In addition, ENO would like the opportunity 

to engage the parties in a discussion to determine whether a consensus can be reached on a new 

schedule prior to the Judge’s ruling.  However, if a consensus cannot be reached, ENO respectfully 

requests that its proposed procedural schedule be adopted.  

 

          Respectfully submitted: 

 

  BY: ____________________________________ 

    Timothy S. Cragin, Bar No. 22313 

    Kimberly R. Silas, LSBN 33371 

    639 Loyola Avenue, Mail Unit L-ENT-26E 

    New Orleans, Louisiana 70113 

    Telephone: (504) 576-2984 

    Facsimile: (504) 576-5579 

ATTORNEYS FOR 

ENTERGY NEW ORLEANS, LLC 
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CERTIFICATE OF SERVICE 

DOCKET NO. UD-20-02 

 

 I hereby certify that I have served the required number of copies of the foregoing report 

upon all other known parties of this proceeding, by the following: electronic mail, facsimile, 

overnight mail, hand delivery, and/or United States Postal Service, postage prepaid. 

 

Lora W. Johnson, CMC, LMMC 

Clerk of Council 

Council of the City of New Orleans 

City Hall, Room 1E09 

1300 Perdido Street 

New Orleans, LA  70112 

Erin Spears, Chief of Staff 

Bobbie Mason  

Christopher Roberts 

Council Utilities Regulatory Office 

City of New Orleans 

City Hall, Room 6E07 

1300 Perdido Street 

New Orleans, LA  70112 

 

Andrew Tuozzolo 

CM Moreno Chief of Staff 

1300 Perdido Street, Rm 2W40 

New Orleans, LA  70112 

 

Paul Harang 

Council Chief of Staff 

New Orleans City Council 

City Hall, Room 1E06 

1300 Perdido Street 

New Orleans, LA  70112 

 

Sunni LeBeouf 

Michael J. Laughlin 

City Attorney Office 

City Hall, Room 5th Floor 

1300 Perdido Street 

New Orleans, LA  70112 

 

Norman White 

Department of Finance 

City Hall – Room 3E06 

1300 Perdido Street 

New Orleans, LA  70112 

 

Jonathan M. Rhodes 

Director of Utilities, Mayor’s Office 

City Hall-Room 2E04 

1300 Perdido Street 

New Orleans, LA 70012 

 

Hon. Maria Auzenne  

1615 Poydras Street, Suite 900 

New Orleans, Louisiana 70112 

Clinton A. Vince, Esq. 

Presley R. Reed, Jr., Esq. 

Emma F. Hand, Esq. 

Adriana Velez-Leon 

Dee McGill 

Dentons US LLP 

1900 K Street NW 

Washington, DC  20006 

 

Basile J. Uddo 

J.A. “Jay” Beatmann, Jr. 

c/o Dentons US LLP 

650 Poydras Street, Suite 2850 

New Orleans, LA  70130 
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Joseph W. Rogers 

Victor M. Prep 

Byron S. Watson 

Legend Consulting Group  

6041 South Syracuse Way 

Suite 105 

Greenwood Village, CO 80111 

 

Jeffrey Huber 

Rich Hasselman  

Richard Spellman 

Warren Hirons  

GDS Associates, Inc.  

1850 Parkway, Suite 800 

Marietta, GA 30067 

 

Casey DeMoss 

Independent Consultant 

248 Cherokee Street, Suite 30 

New Orleans, Louisiana 70118 

Manish Mardia 

President, MSMM Engineering, LLC 

4640 South Carrollton Avenue 

New Orleans, Louisiana 70119 

 

Corinne Villavaso 

President, The Villavaso Group, LLC 

7111 Lake Barrington Drive  

New Orleans, Louisiana 70128 

Becky Knox  

Vice-President, Regulatory Affairs 

Entergy New Orleans, LLC 

Mail Unit L-MAG-505B 

1600 Perdido Street 

New Orleans, LA  70112 

 

Alyssa Maurice-Anderson 

Director, Regulatory Operations 

Kevin T. Boleware 

Jessica Williams 

Keith Wood  

Derek Mills  

Brandon M. Scott  

Ross Thevenot 

Entergy New Orleans, LLC 

1600 Perdido Street 

Mail Unit L-MAG-505B 

New Orleans, LA  70112 

 

Vincent Avocato 

Entergy New Orleans, LLC 

10055 Grogan's Mill Road Parkwood II Bldg, Mail 

Unit T-PKWD-2A 

Suite 500, The Woodlands, TX 77380 

Tim S. Cragin 

Brian L. Guillot 

Kimberly R. Silas 

Courtney R. Nicholson  

Entergy Services, LLC 

Mail Unit L-ENT-26E 

639 Loyola Avenue 

New Orleans, LA 70113 

 

Joe Romano, III 

Tim Rapier 

Entergy Services, LLC 

Mail Unit L-ENT-4C 

639 Loyola Avenue 

New Orleans, LA 70113 
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Logan Atkinson Burke 

Sophie Zaken 

Alliance for Affordable Energy 

4505 S. Claiborne Avenue 

New Orleans, La 70125 

 

Katherine W. King  

Randy Young 

400 Convention St. Suite 700 

Baton Rouge, LA. 70802 

Or 

P.O. Box 3513 

Baton Rouge, LA 70821-3513 

 

Carrie R. Tournillon 

900 Poydras St., Suite 3600 

New Orleans, LA 70112 

Maurice Brubaker 

16690 Swigly Ridge Rd., Suite 140  

Chesterfield, MO 63017 

Or 

P.O. Box 412000 

Chesterfield, MO. 63141-2000 

 

Simon Mahan 

5120 Chessie Circle 

Haltom City, TX 76137 

 

Andy Kowalczyk 

819 Saint Roch Avenue 

New Orleans, Louisiana 70117 

 

Pooja Prazid  

Benjamin Quimby 

Clare Giesen 

Marion Freistadt 

Vickie Boothe 

1632 8th Street  

New Orleans, Louisiana 70115 

 

Brent Newman 

Senior Policy Director 

3801 Canal Street, Suite 400 

New Orleans, Louisiana 70119 

Tel: (303) 681-8420 

 

Stephen Wright 

695 Kiskatom Lane  

Mandeville, Louisiana 70471 

Jeff Cantin 

2803 St. Philip St. 

New Orleans, LA 70119 

 

Joshua Smith 

Staff Attorney 

Sierra Club Environmental Law Program 

2101 Webster Street, Suite 1300 

Oakland, California 94612 

 

 

 

New Orleans, Louisiana, this 26th day of February, 2021. 

 

       

Kimberly R. Silas 

 


